AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of4

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
B4 2002NOv20 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
VI VIAN L. NORDAUNE (586) 753- 2068 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  NORDAUNV@ACOM ARMWY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AG NET | NCREASE: $20, 000. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 3 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order islssued Pursuant To: FAR 52.243-2 Changes- Cost Rei nburse The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEIEE

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE
NORDAUNV@ACOM ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2002NOV20
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MD51/ 0002 MOD/AMD B4

Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification B4 to Delivery Order 0002 under Requirenents Contract DAAEO7-00-D-MD51 is a unilateral action.

2. Pursuant to the Changes--Cost Reinmbursenment (Alternate Il (APR 1984)) C ause, FAR 52.243-2 (AUG 1987), contained in the contract,
the Governnent hereby requires the contractor to performthe necessary engineering analysis to develop a neans to increase the
survivability for the Squad Leader standing in the Squad Leader hatch and soldiers standing in the two rear air guard hatches during a
vehicle rollover.

3. In the devel opment of this added safety neasure, the contractor shall design the hardware to nmeet the requirenments of the Stryker
System Architecture, the Vehicle Diagrans and the Performance Specification.

4. The contractor shall provide two (2) to four (4) engineering solutions, in contractor format, to the Governnent no later than 21
days after this nodification award. A joint review of the alternative engineering solutions will be conducted. Thereafter, the
contractor shall submit the final design as soon as possible but no later than 45 days after this nodification award.

5. Wthin one (1) week after the award of this nodification, a start of work nmeeting shall be conducted for this effort.

6. The CGovernnent hereby authorizes the contractor to performa maxi mumlevel of effort of 200 manhours of engineering design analysis
to develop this added safety nmeasure. Under Section B Sub-CLIN 9005AF, an estinmated cost, inclusive of fee, is authorized for this
effort in the anount of $20, 000.

7. As a part of the authorized manhours, the contractor is required to provide a report in accordance with CDRL A034. The cost
reporting requirenment associated with this effort shall include nmonthly status of manhours and funds expended in contractor format. The
contractor shall report costs expended for this effort as a segregable and separate entry on the CDRL A034 subni ssion.

8. The estimated conpletion date for this effort is 6 January 2003.

9. If the funding allotted to Delivery Order 0002 as a result of this change order is not considered equitable, the contractor nust
assert its right to an adjustnment under FAR Cl ause 52.243-2 within 30 days fromthe date of receipt of this nodification.

10. As a result of this Mdification B4, the total obligated anount of Delivery Order 0002 is increased by $20,000. Except as

specifically stated above, all other ternms and conditions of the contract and Delivery Order 0002 renain unchanged and in full force and
effect.

*** END OF NARRATIVE A 071 ***



Refer ence No. of Document Being Continued Page 3 of 4
CONTINUATION SHEET PIIN/S] | N DAAEO7- 00- D N5/ 0002 M OD/AMD B4
Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L.C.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
9005AF SERVI CES LI NE | TEM $ 20, 000. 00

CLI N CONTRACT TYPE:

Cost - Pl us- Fi xed- Fee
PRON:  X12GX203X1 PRON AMD: 01 ACRN: AG
AVMS CD: 31107180008

Engi neeri ng design analysis to devel op
Squad Leader's Hatch Restraints

Level of Effort: 200 Manhours
Esti mat ed Cost: $18, 390
Fi xed Fee: $ 1,610
Esti mat ed Anount: $20, 000

(End of narrative B001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 06- JAN- 2003

$ 20, 000. 00




Reference No. of Document Being Continued Page 4 of 4

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MD51/ 0002 MOD/AMD B4

Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
9005AF X12GX203X1 AG 1 $ 0.00 $ 20, 000. 00 $ 20, 000. 00
31107180008 2GXPO1
NET CHANGE $ 20, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AG 21 22033000025R5R07P31107125FB  S20113 Wb6HZV $ 20, 000. 00
NET CHANGE $ 20, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 689, 190, 559. 28 $ 20, 000. 00 $ 689, 210, 559. 28



	SECTION A
	SECTION B
	SECTION G

